

# Phase I Completion Report

## Project Title

**KSBM Website with Admin Panel**

## Phase I Duration

**06-07-2026 to 15-07-2026**

## Team Members

- **Nishan** – Full Stack Developer
  - **Amani** – Full Stack Developer
  - **Basima Noora** – UI/UX Designer
- 

## 1. Overview

Phase I of the **KSBM Website with Admin Panel** focused on developing the core foundation of the website and its content management system. The objective of this phase was to build the primary public website modules together with a secure and dynamic Admin Panel that allows administrators to manage website content efficiently without technical expertise.

During this phase, the **Home**, **About Us**, and **Facilities** modules were successfully completed along with their respective management sections in the Admin Panel. All completed modules support dynamic content management, including content creation, editing, image uploads, live preview, draft saving, and publishing functionality.

---

## 2. Work Completed

The following public website modules were successfully developed:

### Home Module

- Hero Banner

- Matrix Section
- Academic Programs
- Accreditation & Affiliations
- Management Desk
- Institutional Resources
- Placements
- Testimonials
- Awards & Achievements
- News & Events
- Life at KSBM

### **About Us Module**

- About KSBM
- Matrix
- Mission & Vision
- Accreditation & Affiliations
- Chairman's Message
- Principal's Message
- Governing Body
- Institutional Advisory Board

### **Facilities Module**

- Institutional Resources
  - Clubs & Associations
- 

## **3. Admin Panel Development**

The following Admin Panel features were completed:

### **Dashboard**

- Secure Administrator Login
- Dashboard Overview
- Authentication & Authorization

### **Content Management**

- Home Management
- About Us Management
- Facilities Management

### **Features**

- Rich Text Editor
  - Image Upload Management
  - Draft Save
  - Live Preview
  - Publish/Unpublish
  - CRUD Operations
  - Dynamic Content Management
- 

## 4. Backend Development

The backend infrastructure for the completed modules was successfully implemented with:

- REST API Development
  - MongoDB Database Integration
  - JWT Authentication
  - Cloudinary Integration
  - Dynamic Content APIs
  - Form Validation
  - Error Handling
  - Secure API Architecture
- 

## 5. Team Contributions

### Nishan – Full Stack Developer

Nishan actively contributed to both frontend and backend development throughout Phase I. Responsibilities included developing responsive user interfaces, implementing backend APIs, integrating MongoDB, configuring authentication, integrating Cloudinary for media uploads, connecting frontend components with backend services, and participating in testing, debugging, and overall system integration.

### Amani – Full Stack Developer

Amani contributed equally to both frontend and backend development alongside Nishan. Responsibilities included developing responsive website modules, implementing backend APIs, building Admin Panel management features, integrating frontend and backend components, performing CRUD operations, database integration, API validation, testing, debugging, and performance optimization.

## Basima Noora – UI/UX Designer

Basima Noora was responsible for designing the complete user interface and user experience of the project. She designed the layouts for the public website and Admin Panel, prepared responsive screen designs for desktop, tablet, and mobile devices, maintained consistency in typography, colors, spacing, and overall visual identity, and ensured an intuitive and user-friendly experience throughout the application.

---

## 6. Achievements

Phase I successfully achieved the following milestones:

- Successfully completed the Home module.
  - Successfully completed the About Us module.
  - Successfully completed the Facilities module.
  - Developed a secure Admin Panel.
  - Implemented complete content management for all completed modules.
  - Enabled dynamic content editing with live preview functionality.
  - Integrated frontend, backend, database, and cloud storage services.
  - Implemented responsive design for desktop, tablet, and mobile devices.
  - Established a scalable and secure application architecture for future development phases.
- 

## 7. Conclusion

Phase I of the **KSBM Website with Admin Panel** was successfully completed within the planned schedule. The core public website modules—**Home**, **About Us**, and **Facilities**—were fully developed and integrated with a secure and dynamic Admin Panel that enables administrators to efficiently manage website content through editing, previewing, and publishing features.

Both **Nishan** and **Amani** contributed equally as Full Stack Developers, sharing responsibilities across frontend development, backend development, API implementation, database integration, and overall system functionality. **Basima Noora** played a vital role by designing the complete user interface and user experience, ensuring the platform is modern, responsive, and visually consistent across all devices.

The successful completion of Phase I provides a strong technical foundation for Phase II, where the remaining website modules and administrative functionalities will be developed and integrated into the system.