

MBA Major Project Timeline

Project Title: KSBM Website with Admin Panel

Project Duration: 06-07-2026 to 31-07-2026

Team Members

Developers

- Nishan
- Amani

UI/UX Designer

- Basima Noora

Phase I – Core Website Development & Admin Panel

Duration: 06-07-2026 to 15-07-2026

Objective

Develop the foundation of the website along with a dynamic content management system. All modules developed during this phase will be fully manageable through the Admin Panel with live preview functionality before publishing.

Modules to be Completed

Public Website

Home

- Homepage Design
- Hero Banner
- Matrix Section
- Academic Programs
- Accreditation & Affiliations
- Management Desk
- Institutional Resources

- Placements
- Testimonials
- Awards & Achievements
- News & Events
- Life at KSBM

About Us

- About KSBM
- Matrix
- Mission & Vision
- Accreditation & Affiliations
- Chairman's Message
- Principal's Message
- Governing Body
- Institutional Advisory Board

Facilities

- Institutional Resources
 - Clubs & Associations
-

Admin Panel Development

Dashboard

- Admin Login
- Dashboard Overview
- Quick Statistics
- Recent Activities

Content Management

Home Management

- Edit all homepage sections
- Banner Management
- Testimonials Management
- Awards Management
- News Management

About Us Management

- Edit all About Us sections
- Chairman Message
- Principal Message
- Governing Body
- Institutional Advisory Board

Facilities Management

- Resource Management
 - Clubs & Associations
-

Admin Features

- Rich Text Editor
 - Image Upload
 - PDF Upload
 - Cloudinary Integration
 - Draft Save
 - Live Preview
 - Publish/Unpublish
 - SEO Fields
 - Authentication
 - Role-Based Access
-

Deliverables

- Responsive Home Module
 - Responsive About Module
 - Responsive Facilities Module
 - Complete Admin Panel for the above modules
 - Live Preview Functionality
 - REST APIs
 - Database Integration
-

Phase II – Remaining Website Modules

Duration: 16-07-2026 to 25-07-2026

Objective

Complete all remaining public website modules along with their corresponding Admin Panel management sections.

Public Website

Faculty

- Overview
- KSBM Faculty
- Adjunct Faculty

Placement

- Overview
- Recruitment Partners
- Campus Placement
- Summer Internship

Alumni

- Overview
- Events
- Notable Alumni
- Gallery
- PDF Resources

Programs

- Overview
- Program Structure
- Learning Goals
- Academic Calendar
- Eligibility Criteria
- Apply Now

Events

- Featured Events
- Events Listing
- Gallery

Admission

- Overview
- Admission Process
- Eligibility
- Admission Enquiry
- Online Application

Examinations

- Examination Calendar
- Notifications
- Results

Contact

- Contact Information
 - Contact Form
 - Google Map Integration
-

Admin Panel

Faculty Management

- Faculty CRUD
- Adjunct Faculty CRUD

Placement Management

- Recruitment Partners
- Campus Placements
- Summer Internship

Alumni Management

- Alumni Details
- Alumni Events
- Gallery
- PDF Resources

Program Management

- Programs
- Calendar
- Learning Goals
- Eligibility

Admission Management

- Admission Enquiries
- Online Applications

Examination Management

- Examination Calendar
- Notifications
- Results

Event Management

- Events
- Gallery

Gallery Management

PDF & Document Management

Contact & Enquiry Management

Website Settings

Deliverables

- Complete Public Website
 - Complete Admin Panel
 - Responsive Design
 - REST APIs
 - Authentication
 - File Upload APIs
 - Content Management APIs
-

Final Phase – Integration, Testing & Deployment

Duration: 26-07-2026 to 31-07-2026

Objective

Perform complete system integration, testing, bug fixing, optimization, and deployment preparation.

System Integration

- Integrate all frontend modules
- Integrate backend APIs
- Connect Admin Panel with Public Website
- Database Validation
- Cloudinary Integration Verification

Testing

- Functional Testing
- UI/UX Testing
- Cross-Browser Testing
- Mobile Responsiveness Testing
- Performance Testing
- API Testing

- Security Testing
- Authentication Testing
- Form Validation Testing
- Content Preview Testing
- Image & PDF Upload Testing

Bug Fixing

- Resolve UI Issues
- Resolve API Issues
- Database Optimization
- Performance Optimization
- Security Improvements

Final Activities

- Client Review
- Content Verification
- Deployment Preparation
- Production Deployment
- Documentation
- Final Project Handover

Overall Timeline Summary

Phase	Duration	Major Deliverables
Phase I	06-07-2026 – 15-07-2026	Home, About Us, Facilities modules with fully editable Admin Panel, live preview, authentication, APIs, and database integration.
Phase II	16-07-2026 – 25-07-2026	Faculty, Placement, Alumni, Programs, Events, Admission, Examinations, Contact modules with complete Admin Panel and content management.
Final Phase	26-07-2026 – 31-07-2026	System integration, comprehensive testing, bug fixing, optimization, deployment, documentation, and project handover.