

Phase II – Student Operations Management Timeline

Duration: June 23 – July 15

Team 1: Ajmal & Fahiz

Week 1 (June 23 – June 29): Attendance Management and Leave Management Development

Tasks

- Develop attendance marking functionality.
- Implement attendance records and history.
- Create APIs for attendance operations.
- Develop leave request and approval workflows.
- Implement leave status tracking.
- Perform unit testing.

Deliverables

- Attendance Management Module
- Leave Management Module
- Attendance and Leave APIs

Week 2 (June 30 – July 6): Notification Module and furniture management

Tasks

- Implement notification services.
- Develop in-app notification functionality.
- Create notification APIs.
- Test notification delivery.

Deliverables

- Notification Module
- Notification APIs

Week 3 (July 7 – July 15): Visitors Management Development

Tasks

- Develop visitor registration functionality.
- Implement visitor entry and exit tracking.
- Send notifications to parents/guardians about visitor arrivals.
- Create visitors management APIs.
- Perform module testing.

Deliverables

- Visitors Management Module
 - Parent Notification System
 - Visitors Management APIs
-

Team 2: Amani & Nishan

Week 1 (June 23 – June 29): Auto Code and Category Management and Complaint Management

Tasks

- Develop auto code generation functionality.
- Implement category creation, update, and deletion.
- Create APIs for auto code and category management.
- Perform module testing.

Deliverables

- Auto Code Management Module
- Category Management Module
- Auto Code and Category APIs

Week 2 (June 30 – July 6): Maintenance User Management and Maintenance Management

Tasks

- Develop complaint registration functionality.
- Implement complaint tracking and status updates.
- Manage maintenance users and roles.
- Create complaint and user management APIs.
- Perform module testing.
- Develop maintenance request handling functionality.
- Implement maintenance status tracking and assignment.
- Create maintenance management APIs.
- Perform module testing.

Deliverables

- Complaint Management Module
- Maintenance User Management Module
- Complaint and User Management APIs
- Maintenance Management Module
- Maintenance Management APIs

Week 4 (July 7 – July 15): Dashboard, Logs Creation (Recent Activities), Integration, and Testing

Tasks

- Develop dashboard statistics and widgets.
- Display attendance, leave, complaint, visitor, and maintenance summaries.
- Implement activity logs for recent activities.
- Integrate all Phase II modules.
- Perform testing and bug fixing.
- Prepare module documentation.

Deliverables

- Dashboard Module
 - Logs Creation Module
 - Integrated Student Operations Management System
 - Phase II Completion Report
-

Modules Covered

1. Attendance Management
2. Leave Management
3. Notification
4. Visitors Management
5. Auto Code Management
6. Category Management
7. Complaint Management
8. Maintenance User Management
9. Maintenance Management
10. Dashboard
11. Logs Creation

Phase II Completion Date

15 July