

# Phase IV – System Notifications, Logs & Final Administration Timeline

**Project:** Hostel Management System

**Phase:** IV – System Notifications, Logs & Final Administration

**Duration:** 06 August – 20 August

**Document Type:** Project Management Timeline Report

---

## 1. Phase IV Objective

The objective of Phase IV is to enhance the Hostel Management System by implementing notification management, activity logging, system monitoring, security improvements, reporting, and final administrative features. This phase also focuses on integrating all remaining modules, optimizing overall system performance, and preparing the application for deployment through comprehensive testing and documentation.

---

## 2. Team Members

- Nishan
  - Amani
  - Ajmal
  - Fahiz
  - Basima Noora
- 

## 3. Project Timeline

### Team 1 – Amani & Nishan

**Week 1 (06 August – 12 August)**

## **06 August – 09 August**

### **Notification Management Module**

#### **Tasks**

- Develop Notification Management module.
- Create notification creation, editing and deletion functionality.
- Configure notification categories and priority levels.
- Implement notification delivery for Students, Parents, Wardens and Administrators.
- Develop Notification Management APIs.
- Implement notification read/unread status.
- Perform unit testing.

## **10 August – 12 August**

### **Activity Log Module**

#### **Tasks**

- Design Activity Log architecture.
  - Develop login and logout logs.
  - Implement profile update logs.
  - Track complaint, leave and announcement activities.
  - Record user IP address, browser and device information.
  - Develop Activity Log APIs.
  - Configure search and filtering.
- 

## **Week 2 (13 August – 17 August)**

### **System Log & Security Enhancement**

#### **Tasks**

- Develop System Log Management.
  - Implement authentication logs.
  - Create API request and response logs.
  - Implement database operation logs.
  - Develop error logging.
  - Improve JWT authentication.
  - Configure role-based permissions.
  - Optimize backend security.
  - Perform functional testing.
-

## **Week 3 (18 August – 20 August)**

### **Tasks**

- Integrate Notification Module with the Hostel Management System.
  - Integrate Activity Logs across all modules.
  - Integrate System Logs.
  - Perform functional testing.
  - Conduct integration testing.
  - Resolve reported issues.
  - Optimize overall system performance.
  - Update technical documentation.
- 

## **Team 2 – Ajmal & Fahiz**

### **Week 1 (06 August – 12 August)**

#### **Profile & Account Management**

##### **Tasks**

- Develop profile management screens.
- Implement profile image update.
- Develop account settings.
- Implement notification preference screens.
- Develop password change functionality.
- Configure security settings.
- Perform UI testing.

### **Week 2 (13 August – 17 August)**

#### **Reports & Dashboard Enhancement**

##### **Tasks**

- Develop dashboard analytics.
- Create notification statistics.
- Develop activity reports.
- Implement attendance reports.
- Create complaint reports.
- Implement leave reports.
- Develop export functionality.
- Optimize dashboard performance.

### **Week 3 (18 August – 20 August)**

## Tasks

- Integrate Reports module.
  - Integrate Dashboard enhancements.
  - Perform UI testing.
  - Conduct API integration testing.
  - Resolve UI inconsistencies.
  - Optimize application performance.
  - Update technical documentation.
- 

# 4. Modules Covered

## Administrative Modules

- Notification Management
- Activity Log Management
- System Log Management
- Reports Management
- Dashboard Analytics
- Profile Management
- Security & Role Management

## Notification Features

- Notification Creation
- Notification Categories
- Priority Levels
- Read / Unread Status
- Notification History
- Student Notifications
- Parent Notifications
- Warden Notifications
- Administrator Notifications

## Activity Log Features

- Login Logs
- Logout Logs
- Profile Update Logs
- Complaint Activity Logs
- Leave Activity Logs
- Announcement Logs

- Device & Browser Tracking
- IP Address Tracking
- Date & Time Tracking

## **System Activities**

- Backend Integration
  - API Integration
  - Functional Testing
  - Integration Testing
  - Performance Optimization
  - Bug Fixing
  - Security Improvements
  - Technical Documentation
- 

## **5. Phase IV Deliverables**

At the end of Phase IV (20 August), the Hostel Management System will include a fully integrated Notification Management Module, Activity Log Management, System Log Management, enhanced Profile Management, Dashboard Analytics, Reporting capabilities, improved security features, and a fully optimized application prepared for deployment and final project demonstration.