

Phase I – Core Website Development & Admin Panel

Duration: 06-07-2026 to 15-07-2026

Objective

The objective of Phase I is to establish the core structure of the KSBM Website by developing the primary public website modules along with a secure and dynamic Admin Panel. During this phase, all content created for the Home, About Us, and Facilities sections will be fully editable through the Admin Panel with live preview functionality before publishing.

Team Members

Developers

- Nishan
- Amani

UI/UX Designer

- Basima Noora
-

06-07-2026 – Project Initialization & System Setup

- Project planning and requirement analysis
 - Repository creation and project structure setup
 - Frontend and backend environment configuration
 - MongoDB database configuration
 - JWT authentication setup
 - Cloudinary integration setup
 - Common layouts and routing configuration
-

07-07-2026 – Admin Panel Foundation

- Development of secure Admin Login
- Dashboard layout creation
- Sidebar and navigation development

- Authentication and authorization
 - Common CRUD architecture
 - File upload integration
 - Rich text editor integration
-

08-07-2026 – Home Module Development

Development of the complete Home page including:

- Hero Banner
 - Matrix Section
 - Academic Programs
 - Accreditation & Affiliations
 - Management Desk
 - Institutional Resources
 - Placements
 - Testimonials
 - Awards & Achievements
 - News & Events
 - Life at KSBM
-

09-07-2026 – Home Management (Admin Panel)

Development of the Home Management module with:

- Add, Edit and Delete content
 - Image upload management
 - Draft saving
 - Live Preview functionality
 - Publish and Unpublish options
 - Dynamic content management
-

10-07-2026 – About Us Module Development

Development of the About Us section including:

- About KSBM
- Matrix
- Mission & Vision
- Accreditation & Affiliations
- Chairman's Message

- Principal's Message
 - Governing Body
 - Institutional Advisory Board
-

11-07-2026 – About Us Management (Admin Panel)

Development of the About Us Management module including:

- Complete content editing
 - Image management
 - Rich text editing
 - Draft management
 - Live Preview
 - Publish and Unpublish functionality
-

12-07-2026 – Facilities Module Development

Development of the Facilities section including:

- Institutional Resources
 - Clubs & Associations
 - Responsive layouts
 - Dynamic content integration
-

13-07-2026 – Facilities Management (Admin Panel)

Development of the Facilities Management module including:

- Add, Edit and Delete facilities
 - Image upload management
 - Draft save functionality
 - Live Preview
 - Publish and Unpublish options
-

14-07-2026 – Backend Integration

- Integration of frontend with REST APIs
- MongoDB database integration

- Cloudinary media management
 - Dynamic content synchronization
 - Validation and API testing
-

15-07-2026 – Phase I Testing & Completion

- Functional testing of all completed modules
 - Admin Panel testing
 - CRUD operation validation
 - Responsive testing across devices
 - Bug fixing and performance optimization
 - Internal review and Phase I completion
-

Phase I Deliverables

Public Website

- Home Module
- About Us Module
- Facilities Module
- Responsive user interface

Admin Panel

- Secure Admin Login
- Dashboard
- Home Management
- About Us Management
- Facilities Management
- Rich Text Editor
- Image Upload
- Draft Save
- Live Preview
- Publish/Unpublish functionality
- Complete CRUD operations

Backend

- REST APIs
- JWT Authentication
- MongoDB Integration
- Cloudinary Integration

- Dynamic Content Management APIs

Phase I Milestone

By **15-07-2026**, the Home, About Us, and Facilities modules will be fully developed and integrated with a secure Admin Panel, allowing administrators to manage all content dynamically with preview, draft, and publishing capabilities. The completed modules will be fully responsive, tested, and ready for the next phase of development.