

Phase II – Website Modules & Admin Panel

Duration: 16-07-2026 to 25-07-2026

Objective

The objective of Phase II is to complete all remaining public website modules and their corresponding Admin Panel management features. Each module will support complete content management, including create, edit, delete, draft saving, live preview, and publish/unpublish functionality.

Team Members

Developers

- Nishan
- Amani

UI/UX Designer

- Basima Noora
-

16-07-2026 – Faculty Module Development

Development of the Faculty section including:

- Faculty Overview
 - KSBM Faculty
 - Adjunct Faculty
 - Responsive user interface
 - Dynamic content integration
-

17-07-2026 – Faculty Management (Admin Panel)

Development of the Faculty Management module including:

- Add, Edit and Delete Faculty
- Faculty image upload
- Rich text editor

- Draft save functionality
 - Live Preview
 - Publish and Unpublish options
-

18-07-2026 – Programs & Admission Module Development

Development of the Programs and Admission sections including:

- Program Overview
 - Program Structure
 - Learning Goals
 - Academic Calendar
 - Eligibility Criteria
 - Apply Now
 - Admission Overview
 - Admission Process
 - Admission Enquiry
 - Online Application
-

19-07-2026 – Programs & Admission Management (Admin Panel)

Development of the Admin Panel for Programs and Admission including:

- Program Management
 - Admission Management
 - Online Application Management
 - Admission Enquiry Management
 - Content editing and publishing
 - Live Preview functionality
-

20-07-2026 – Placement & Alumni Module Development

Development of the Placement and Alumni sections including:

- Placement Overview
- Recruitment Partners
- Campus Placement
- Summer Internship

- Alumni Overview
 - Alumni Events
 - Notable Alumni
 - Gallery
 - PDF Resources
-

21-07-2026 – Placement & Alumni Management (Admin Panel)

Development of the Placement and Alumni Management modules including:

- Recruitment Partner Management
 - Campus Placement Management
 - Summer Internship Management
 - Alumni Management
 - Gallery Management
 - PDF Upload and Management
 - Live Preview and Publishing
-

22-07-2026 – Events & Examinations Module Development

Development of the Events and Examinations sections including:

- Featured Events
 - Events Listing
 - Event Gallery
 - Examination Calendar
 - Examination Notifications
 - Results
 - Responsive layouts
-

23-07-2026 – Events & Examinations Management (Admin Panel)

Development of the Admin Panel modules including:

- Events Management
- Gallery Management

- Examination Calendar Management
 - Notification Management
 - Result Publishing
 - Draft, Preview, and Publish functionality
-

24-07-2026 – Contact, Website Settings & System Integration

Development and integration of:

- Contact Page
 - Contact Enquiry Form
 - Website Settings
 - Profile Management
 - API Integration
 - Database synchronization
 - Final content integration across all modules
-

25-07-2026 – Phase II Review & Internal Testing

- Functional testing of all newly developed modules
 - Admin Panel validation
 - CRUD operation testing
 - API testing
 - Responsive testing
 - Cross-browser compatibility testing
 - Bug fixing and performance optimization
 - Phase II completion review
-

Phase II Deliverables

Public Website

- Faculty Module
- Programs Module
- Admission Module
- Placement Module
- Alumni Module
- Events Module

- Examinations Module
- Contact Module

Admin Panel

- Faculty Management
- Programs Management
- Admission Management
- Placement Management
- Alumni Management
- Events Management
- Examination Management
- Gallery Management
- PDF & Document Management
- Contact Enquiry Management
- Website Settings

Backend

- REST APIs for all remaining modules
- Database Integration
- Authentication & Authorization
- File Upload APIs
- Dynamic Content Management APIs

Phase II Milestone

By **25-07-2026**, all remaining website modules and their corresponding Admin Panel management features will be fully implemented. The website will be completely dynamic, allowing administrators to manage all institutional content through a secure dashboard with draft, preview, and publishing capabilities, making the system ready for final integration, testing, deployment, and project handover.